
POLREP #53 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS OocID

2330167

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 25, 1995,TO
INCLUDE WEDNESDAY, MAY 24, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

05/25/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

TOTAL

$ 35,196 
$ 55,392 
$ 750,177 
$ 109,509 
$ 33,190

$ 983,464

$ 63,500 
$ 76,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 301,000

$1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CLEANING OPERATIONS IN THE 
BASEMENT OF THE MAIN BUILDING. TO DATE, 26 DRUMS 
HAVE BEEN GENERATED FROM THE TANK CLEANING 
OPERATIONS.

B. AST'S T-138 AND T-136 EMPTIED, CUT, CRUSHED AND 
THEN STAGED IN THE SUB-BASEMENT. AIR MONITORING OF 
TANK CONDITIONS WAS CONDUCTED BY TAT PRIOR TO AND 
DURING CUTTING OPERATIONS.

C. ERCS RM AND CHEMIST CONTINUED TO COORDINATE 
TRANSPORTATION AND DISPOSAL ARRANGEMENTS FOR DRUMS 
AND PRODUCT REMAINING ONSITE.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS.



B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDING.

C. RM AND CHEMIST TO CONTINUE COORDINATING 
TRANSPORTATION AND DISPOSAL.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE 
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS 
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND 
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




